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Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - T-hopper shipping status handouts
Attachment 5 - Path Forward 327 Deactivation Project, 9/3/00
Attachment 6 - FY 2001 Funding Report for the 303-K Storage Facility



Attachment 1

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554

Richland, Washington

September 14, 2000
3:00 p.m. - 4:00 p.m.

AGENDA

I. Introduction

2. Previous meeting minutes

3. 300 Area WATS status

4. Unirradiated uranium disposition -- status/plans/update

5. Silver list issues closeout status, 324/327

11.8 324 Building, Na-contaminated shielded glovebox (SCW)
16.3.8 324 Building, tanks secondary containment and leak detection/RLWS
16.3.11 327 Building, RLWS secondary containment and leak detection

6. Other topics/discussion

a. 327 TRU Special Case Waste (SCW) one-gallon containers status

b. 327 basement legacy container status/update

c. 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

d. WIDS sites status
- WIDS sub-sites for 324/327 (RL letter 99-EAP-505)

e. 324/327 Quarterly waste tracking update - to be provided to Ecology by
second week of October (for quarter ending 9/30/00)

f. Other topics

7. Schedule next meeting



Attachment 2

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554

Richland, Washington

September 14, 2000
3:00 p.m. - 4:00 p.m.

1. Introduction

Rick Bond was introduced as the new Ecology transition project manager.

2. Previous Meeting Minutes

The July 13, 2000, Project Manager Meeting (PMM) minutes were approved.

3. 300 Area WATS status

The status of the Waste Acid Treatment System (WATS) is unchanged since the
July 13, 2000, PMM. The closure plan is being incorporated into Modification E
of the Resource Conservation and Recovery Act of 1976 (RCRA) Permit, and
Modification E is being delayed due to resolution of issues not related to the
300 Area WATS.

4. Unirradiated uranium disposition -- status/plans/update

A handout was provided by Fluor Hanford (FH) regarding the T-hopper shipping
status (Attachment 4). There are 36 T-hoppers remaining to be shipped off-site.
FH is continuing to plan for shipment of the billets.

Mr. Stone said that if a change request is going to be submitted, RL should be
aware that Ecology is not receptive to any change request justified by budget
shortfalls. Mr. Stone said that the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) only allows for milestone due date changes
based on budget shortfalls, if DOE requests funding from Congress and Congress
subsequently denies the request.



5. Silver list issues closeout status, 324/327

11.8 324 Building; Na-contaminated shielded glovebox (special case waste

[SCW])
16.3.8 324 Building; tanks secondary containment and leak detection
16.3.11 327 Building, Radioactive Liquid Waste System (RLWS) secondary

containment and leak detection

These items remain on hold until workshop meeting(s) can be conducted with the
Washington State Department of Ecology (Ecology) to resolve these as
appropriate.

6. Other topics/discussion

a. 327 transuranic (TRU) SCW one-gallon container status

S. Norton (FH) distributed a handout on the path forward for the
327 deactivation project, 9/03/00 (Attachment 5). D. Rasmussen (FH) and
S. Norton provided Ecology with a brief history of the special case waste.

Approximately 40 legacy buckets are expected to remain in the
327 Facility at the end of this fiscal year (FY). S. Norton noted that there
was extra funding available during FY 2000 to perform accelerated work
on packaging and shipping the buckets, but in FY 2001 the 327 Facility
will go back to its normal baseline of minimum safe (min-safe) operations
funding. Hence, no legacy waste buckets disposition work is expected in
FY 2001.

The 324 Facility expects to have one hot cell cleaned out and another one
partially cleaned out this year. Most of the 300 cans in dry storage are
expected to be either shipped or in drums ready to ship by the end of this
year. Fissile material consolidation will be completed, and packaged and
shipping are expected to be complete by the end of this year. All of the
pin tubes have been shipped out of the facility to the 200 Area.

b. 327 basement legacy container status/update

D. Rasmussen reported that the status is unchanged since the 5/18/00
PMM (see handout attached to 5/18/00 meeting minutes). This item refers
to some containers that FH is tracking as a result of an Ecology inspection.
The high priority containers have been shipped. Mr. Stone reported that
Bob Wilson, lead the inspector for the 1/99 327 Facility inspection, was
okay with this, since the high priority waste was dispositioned.



c. 327 burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

D. Rasmussen stated that this topic is also related to the Ecology
inspection referred to in 6(b). Per the 327 Facility inspection report issued
by Ecology, dated 5/28199, RL is hereby notifying Ecology that entry into
the pit will not occur in FY 2000. The burst test room has a pit under the
floor with a concrete cover block. The past Ecology inspection indicated
there was no information available on the heat exchanger pit, such as
documentation indicating that the pit is empty. Based on the priority for
waste packaging and shipping activities, FH has concluded that entry into
the pit will not be able to be performed during FY 2000. S. Norton
reported that the equipment has been procured and a job package has been
developed for entry into the pit. A new completion date March 31, 2000,
was given for the planned entry, and Ecology will be notified in advance
to allow Ecology to witness the work. Ecology indicated that they
consider the new completion date to be a commitment.

d. WIDS sites status

- WIDS sub-sites for 324/327 (RL letter 99-EAP-505)

A. Stone stated that this topic could be removed from the agenda,
and that he would discuss it with R. Bond.

e. 324/327 Quarterly waste tracking update - to be provided to Ecology by
second week of October (for quarter ending 9/30/00)

D. Rasmussen confirmed that the waste tracking update will be provided
to Ecology as stated.

f. Other topics

A. Stone stated that Ecology received the contractor's accelerated closure
proposal from the U.S. Department of Energy, Richland Operations Office
(RL) at the end of July 2000. D. Singleton (Ecology) noted that Ecology
has some concerns with the proposal, but has not made any decisions on
how to respond. Mr. Stone said Ecology has not been told if RL will
pursue the initiative. A brief discussion ensued regarding whether to keep
this topic as an agenda item. RL, FH, and Ecology agreed to wait until a
decision has been made regarding this possible approach for accelerated
cleanup, and then the subject would be addressed.



D. Templeton (RL) stated that he provided D. Singleton with a status of
the special case waste project management plan. D. Singleton indicated
that she reviewed the plan and will be sending comments tomorrow
(9/15/00).

M. Barnett (FH) provided the FY 2001 303-K funding report to Ecology
(Attachment 6). There had been previous communication with Ecology to
provide a copy to R. Bond at this PMM, to be then passed to F. Jamison
(Ecology).

J. Perry (FH) noted that he had a previous action to contact J. Wallace
(Ecology) to determine whether the 300 Area WATS and/or 303-K should
be included in the Waste Management PMMs. Mr. Perry sent an e-mail
message to J. Wallace, but no reply was received. Mr. Stone asked
Mr. Perry to send a similar e-mail message to F. Jamison.

7. Schedule next meeting

The next meeting was scheduled for 3:00 p.m. on November 12, 2000, at the
Federal Building in Richland, WA.



Attachment 3

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 14, 2000
3:00 p.m. - 4:00 p.m.

Attendance List

Meeting Title: 300 Area FH Facility Transition General Topics Project
Managers Meeting (PMM)

Date: September 14, 2000

Original included in hard copy.

Jon Perry FH-RCP 376-4791

Steve Norton FH-RCP (327) 376-9717

Kimberly L. Williams DOE-RL (327) 373-1646

Rick Bond Ecology 736-3007

Darrell Riffe FH-RCP 376-0149

David Langstaff DOE-RL 376-5580

Tina Masterson-Heggen Ecology 736-5701

Deborah Singleton Ecology 736-5722

Alex Stone Ecology 736-3018

David W. Templeton DOE-RL 373-2966

Jeff Ayres Ecology 736-5717

David E. Rasmussen FH-RCP (324/327) 376-3288

J. Matthew Barnett FH-RCP (300 Area ADP-Env.) 373-2928

R. L. Guillen DOE-RL (FSS) 376-0254



Attachment 4

T-Hopper Shipping Status
Ecology Project Manager's Meeting - General Topics

14 September, 2000

Date No. T-Hoppers Cumulative # MTU Shipped Cumulative MTU Activity Shipped Cumulative
Shipped Shipped Shipped (Ci) Activity (Ci)

Total

7/23 4 4 13.70 13.70 13.12 13.12
8/03 8 12 26.82 40.52 25.41 38.53
8/08 8 20 27.55 68.07 26.40 64.93
8/11 8 28 27.48 95.55 25.79 90.72
8/15 12 40 41.49 137.04 39.77 130.49
8/17 12 52 41.29 178.33 39.55 170.04
8/22 12 64 41.40 219.73 38.50 208.54
8/24 12 76 38.45 258.18 35.64 244.18
8/29 12 88 41.32 299.50 37.88 282.06
8/31 12 100 41.25 340.75 35.53 317.59
9/06 12 112 41.45 382.20 37.0 354.98
9/07 12 124 41.41 423.61 39.10 394.08

As of 9/14, 148 T-hoppers have been shipped. Work continues on track to finish by end of FY2000.



Attachment 5

PATHFORWARD
327 DEACTIVATION PROJECT

Week Ending 09/03/00

Waste Buckets

0

0

30 legacy buckets shipped since 7/10/00 status sheet
2 hot cell cleanout buckets shipped since 7/10/00 status sheet
12 buckets from dry storage items packaging shipped since 7/10/00 status sheet
11 buckets from fissile items packaging shipped since 7/10/00 status sheet
6 buckets from pin tube resizing packaging shipped since 7/10/00 status sheet

Buckets in Hot Cells Buckets in Dnums Buckets Shipped

Initial legacy 70 31* 42 (was 12 on 7/10/00)
HC cleanout 6 1 9 (was 7 on 7/10/00)
Dry Storage 1 2 12 (was 0 on 7/10/00)
Fissile consolidation 1 0 11 (was 0 on 7/10/00)
Pin Tube resizing - all in drums 0 6 (was 0 on 7/10/00)

* 2-Loaded in FY99

Dry Storage Items

Fissile
Table Available Removed Percent m Removed Percent
1 15 2 13.3 47.5 5.2 10.9
2 35 1 2.9 204.4 6.0 2.9
3 26 24 92.3 168 154.3 91.8
4 2 2 100.0 12.6 12.6 100.0
5 1 1 1100.0 0.3 0.3 100.0
Total 79 30 38.0 432.8 178.4 41.2

Non Fissile
STable Available IRemoved jPercent fStuck fEjp

Total 21 1209 196 15 14_



ATTACHMENT 6 (page 1 of 2)

Fiscal Year 2001 303-K Funding Report

Hanford Site Part B Permit Condition V.14.B.f, associated with the 303-K Storage
Facility Closure, requests an annual report related to the funding and planning to
complete the closure activities of this TSD.

The FH Fiscal Year 2001 Multi-year Work Plan requests funding from DOE to complete
the 303-K Facility closure activities. The estimated closure cost is $315000. This request
is funded at this time per the current Priority Planning List.

An Engineering Evaluation/Cost Analysis (EC/CA) will be prepared and submitted for
approval. The two uranium hotspots in the soil will be removed and removal areas
sampled. The 303-K building will be demolished and the debris is planned to be
disposed at ERDF. The schedule for these activities is attached.



Attachment 6 (page 2 of 2)

-2001

ID 0 Task Name Start Finish Sep Oct Nov Dec Jan Feb Mar Apr May (Jun 1 Jul Aug Sep Oct

S- Soil Removal 1012100 4/25/01 -

2 8 PlanSoil Hot~Spot Remediation 10/2/00 10/31/00

3 Remove Soil Hotspot and Sample 11/1/00 11/20/00

8 Analyze Samples 11/21/00 2/28101

[E Resolve Sample Analysis 3/1/01 4/25/01

6 303-K Demolition 1012100 915/01 -

7 Prepare EC/CA 10/2/00 11/30/00

U ECICA Approval 11/30/00 4/5/01

9 8 Plan 303-K Demolition 3/1/01 5/2/01

10 303-K Demolition 5/3/01 7/25/01

11 Submit Closure Summary 7/26/01 9/5/01

Task Rolled Up Task Project Summary

Splim..... ......... Rotted Up Split...........External Milestone*

Project: 303-K Demolition Progress Rotted Up Milestone ) Deadline sion

Milestone Rolled Up Progress

Summary External Tasks -

Page 1

I



Distribution:

R. W. Bailey FH S4-49
J. M. Barnett FH LI-05
M. W. Benecke FH L6-26
J. M. Bishop FH L6-26
F. W. Bond Ecology B5-18
F. J. Carvo FH Ll-03
G. B. Chronister FH S4-49
C. E. Clark RL A5-15
B. L. Curn FH G1-29
E. B. Dagan DOE A5-15
G.P. Davis Ecology B5-18
L. A. Dietz BHI HO-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D. T. Evans RL A6-38
R. L. Guillen RL L1-03
J. W. Hales FH A3-02
R. G. Hastings DOE N2-36
D. F. Iwatate FH A1-14
R. E. Johnson FH G1-29
J. M. Kisielnicki FH Li-04
D. C. Langstaff RL Li-08
G. J. LeBaron FH S4-49
S. N. Luke FH G1-30
T. K. Masterson-Heggen Ecology B5-18
E. M. Mattlin RL A5-15
D. J. McBride FH L6-04
A. Montelongo FH Ll-04
S. H. Norton FH Li-03
J. K. Perry FH L1-04
R. E. Piippo FH A5-15
S. M. Price FH AO-22
A. L. Prignano FH G1-30
D. E. Rasmussen FH Ll-04
J. A. Remaize FH L6-26
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
J. R. Robertson FH Li-04
M. M. Serkowski FH Li-05
G. L. Sinton RL HO-12
S. J. Skurla Ecology B5-18
J. M. Steffen FH L5-66
R. W. Stevens FH L1-03



R. T. Stordeur FH L6-04
C. P. Strand FH A3-02
A. E. Teimouri RIL A2-15
D. W. Templeton RIL L1-08
G. A. Williams RL A5-15
K. L. Williams RL A6-38
M. S. Wright FH LL-08
Y. K. Yerxa DOE A5-15
Environmental Portal

ADMINISTRATIVE RECORD (two copies): 300 Area FH General Topics Project
Managers' Meeting, (S-3-4); 303-K (S-3-1) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.


